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'RSOP FOR FACILITY DISPOSITION - NOTIFICATION LETTER FOR TENTS 5 AND 6 ON

~1In accordance with the Rocky Flats Cleanup Agreement Standard Operatmg Protocol (RSOP) -
for Facility Disposition, this letter and its attachments is notification for RSOP implementation.
This_notification is for all activities required to demolish and disposition Tents 5 and 6 on the
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ROCKY FLATS CLEANUP AGREEMENT (RFCA) ' Attachment 1
STANDARD OPERATING PROTOCOL (RSOP) DWF-060-05
FOR FACILITY DISPOSITION — . Page 1 of 1
NOTIFICATION LETTER FOR TENT 5 AND 6 ON THE 750 PAD Co .

The scope of this demolition will incliude Tents 5 and 6 on the 750 Pad.

Tents 5 and 6 were anticipated Type 1 facilities. The Reconnhaissance Level Characterization
Report (RLCR)/Pre-Demolition Survey Report (PDSR) that will be submitted by July 15, 2005,
documents the condition of Tents 5 and 8. As stated in the RLCR/PDSR, Tents 5 and 6 did
not meet the unrestricted release criteria due to radiological contamination on the outside of ...
the tents. However, there was no radiological contamination on the inside of the tents, so the
tents are considered administratively closed under RCRA. Therefore, the tent structures will
be managed as LLW dunng demolition. The controls that will be implemented to demolish the
tents will be placed in the work control documents.

The point of contact for this project is Mike Swartz, who may be reached at 303-435-6089.

CERCLA Administrative File
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o RLCR/PDSR for Tents 5 and 6 — (quI be submltted by July 15, 2005)




FY05
_ JuL | AUG
A 11 18 3 8 15
Subsector 05C - 750 Pad Area
Tent 05-Mix Wste St-Pondcrete/Saltcrete 750 Pad
T7505140  |750 Tent 05 Type 2 RLC/PDS 1] 0 | 90 | 20JUNGSA | 11JULO5 G ;
T7505600 750 Tent 05 RTW Demo/Loadout 0 0 0 12JUL05 o
T7505700 750 Tent 05/Permacon Demo/Loadout 10|10 0 12JUL05 7utes | ;"
Tent 06-Mixed Waste Stor - Solar Ponds - 750 Pad
T7506140 750 Tent 06 Type 2 RLC/PDS 1 1 30 | 30JUNOSA 11JULOS
T7506600 750 Tent 06 RTW Demo/Loadout 0 0 0 12JUL05
T7506700 |750 Tent 06 DemalLoadout 2 [ 2 | 0 | 280U | OIAUGEH - -
Start Date 01FEB99 |[PODC Shest 1 of 1
Finish Date 07NOVOS RISS Program
Data Date 11JULOS
Run Date 11JULOS 11:22 Sector Closure Schedule
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